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ESTIMATE RUN 05/17/2004

ESTIMATE SUMMARY 11:24:29

CONTID: C13344 ESTIMATE NO: 0007 PROG 2002

PCN: 13344-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 HOV Gates at 58th Avenue PERCENT TIME:

PROJECT NO: IM 0253-168

I-25 HOV Gates at 58th Avenue

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 05/08/2004 DATE TIME STARTED 09/11/2003

651 TOPEKA WAY SUITE 100 DATE LET 07/24/2003 DATE WORK BEGAN 09/11/2003

DATE AWARDED 08/12/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED

CASTLE ROCK CO 80104 303 688-6611 DATE NOTICE TO PROCEED 09/11/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,971,865.35 PARTICIPATING $ $ 123,643.87

AWARD PROJECT AMT: 6,168,096.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,020.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -201.22

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.48

193.0 TIME ALLOW:

ORIG TIME ALLOW:

330 CALENDAR DAYS

CALENDAR DAYS330

35.40%

4,503,541.31

123,643.87

120,623.87

120,422.65

$

$

$

$

2,468,324.04

0.00

2,468,324.04

32,067.50

2,500,391.54

-7,793.26

0.00

2,492,598.28

0.00

AMOUNT DUE 2,492,598.28 120,422.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 120,422.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 7.190 5.850

ACRE 0.000 0.00

600.00000 5.850 3,510.00

201-00001

0010 *REMOVAL OF STRUCTURE 8.000 8.000

EACH 0.000 0.00

389.64000 8.000 3,117.12

202-00001

0015 REMOVAL OF TREE 4.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

202-00010

0020 REMOVAL OF SLOPE AND DITCH PAVING 253.000 200.000

SY 0.000 0.00

19.35000 200.000 3,870.00

202-00026

0025 *REMOVAL OF PIPE 533.000 533.000

LF 0.000 0.00

6.12000 533.000 3,261.96

202-00035

0030 *REMOVAL OF END SECTION 1.000 0.000

EACH 0.000 0.00

156.06000 0.000 0.00

202-00037

0035 *REMOVAL OF DELINEATOR 20.000 7.000

EACH 0.000 0.00

15.30000 7.000 107.10

202-00090

0040 *REMOVAL OF CONCRETE PAVEMENT 200.000 0.000

SY 0.000 0.00

65.00000 0.000 0.00

202-00210

0045 *REMOVAL OF ASPHALT MAT 26,619.900 26,619.900

SY 0.000 0.00

3.40000 26,619.900 90,507.66

202-00220

0050 *REMOVAL OF ASPHALT MAT (PLANING) 32,731.000 0.000

SY 0.000 0.00

2.20000 0.000 0.00

202-00240

0055 *REMOVAL OF PAVEMENT MARKING 11,560.000 4,031.100

SF 0.000 0.00

1.02000 4,031.100 4,111.72

202-00250
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700 318.700

SY 0.000 0.00

20.00000 318.700 6,374.00

202-00503

0065 *REMOVAL OF LUMINAIRE 8.000 7.000

EACH 0.000 0.00

297.84000 7.000 2,084.88

202-00750

0070 *REMOVAL OF OVERHEAD SIGN STRUCTURE 6.000 0.000

EACH 0.950 4,234.53

4,457.40000 0.950 4,234.53

202-00805

0075 *REMOVAL OF GROUND SIGN 28.000 4.000

EACH 0.000 0.00

127.50000 4.000 510.00

202-00810

0080 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 0.000 0.00

357.00000 0.000 0.00

202-00821

0085 *REMOVAL OF IMPACT ATTENUATOR 3.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

202-00895

0090 *REMOVAL OF FENCE 114.000 114.000

LF 0.000 0.00

3.06000 114.000 348.84

202-01000

0095 *REMOVAL OF HOV GATE 10.000 0.000

EACH 0.000 0.00

204.00000 0.000 0.00

202-01040

0100 *REMOVAL OF GUARDRAIL TYPE 3 668.000 339.000

LF 0.000 0.00

2.14000 339.000 725.46

202-01130

0105 REMOVAL OF GUARDRAIL TYPE 4 4,591.000 1,067.000

LF 0.000 0.00

13.81000 1,067.000 14,735.27

202-01140

0110 *REMOVAL OF END ANCHORAGE 8.000 6.000

EACH 0.000 0.00

147.90000 6.000 887.40

202-01300
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PLUG CULVERT 6.000 6.000

EACH 0.000 0.00

997.56000 6.000 5,985.36

202-04001

0120 *SANDBLASTING 2,000.000 0.000

SF 0.000 0.00

0.51000 0.000 0.00

202-05150

0125 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 33,713.000 31,000.000

CY 0.000 0.00

3.90000 31,000.000 120,900.00

203-00060

0130 MUCK EXCAVATION 6,000.000 178.000

CY 0.000 0.00

12.90000 178.000 2,296.20

203-00100

0135 BLADING 200.000 0.000

HOUR 3.500 262.50

75.00000 3.500 262.50

203-01500

0140 BACKHOE 40.000 0.000

HOUR 0.000 0.00

55.00000 0.000 0.00

203-01510

0145 *POTHOLING 117.000 117.000

HOUR 0.000 0.00

150.00000 117.000 17,550.00

203-01597

0150 LABORER 200.000 0.000

HOUR 13.500 378.00

28.00000 13.500 378.00

203-02330

0155 STRUCTURE EXCAVATION 466.000 434.000

CY 0.000 0.00

15.00000 434.000 6,510.00

206-00000

0160 TOPSOIL 2,320.000 645.500

CY 0.000 0.00

15.25000 645.500 9,843.88

207-00205

0165 *EROSION BALES (WEED FREE) 364.000 128.000

EACH 0.000 0.00

9.00000 128.000 1,152.00

208-00011



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SILT FENCE 2,130.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

208-00020

0175 CONCRETE WASHOUT STRUCTURE 4.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045

0180 *RIGID INLET PROTECTION DEVICE 12.000 0.000

EACH 0.000 0.00

382.50000 0.000 0.00

208-00055

0185 STABILIZED CONSTRUCTION ENTRANCE 8.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

208-00070

0190 *EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.100 51.00

510.00000 0.700 357.00

208-00200

0195 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 0.000

EACH 0.000 0.00

1,634.04000 0.000 0.00

210-00475

0200 *RESET LIGHT STANDARD 3.000 1.000

EACH 0.000 0.00

797.64000 1.000 797.64

210-00750

0205 *RESET LIGHT STANDARD STEEL HIGH MAST 2.000 1.900

EACH 0.000 0.00

7,389.90000 1.900 14,040.81

210-00755

0210 *RESET OVERHEAD SIGN STRUCTURE 2.000 1.000

EACH 1.000 6,583.08

6,583.08000 2.000 13,166.16

210-00805

0210 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000

EACH -1.000 -3,020.00

3,020.00000 0.000 0.00

0215 *ADJUST MANHOLE (SPECIAL) 3.000 2.000

EACH 0.000 0.00

1,237.26000 2.000 2,474.52

210-04011
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *MODIFY MANHOLE 3.000 2.000

EACH 0.000 0.00

836.40000 2.000 1,672.80

210-04015

0225 *MODIFY MANHOLE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

4,003.50000 1.000 4,003.50

210-04016

0230 *MODIFY INLET 9.000 0.800

EACH 0.000 0.00

647.70000 0.800 518.16

210-04020

0235 *SEEDING (NATIVE) 14.700 2.530

ACRE 0.000 0.00

649.74000 2.530 1,643.84

212-00006

0240 *MULCHING (WEED FREE HAY) 24.500 6.540

ACRE 0.000 0.00

499.80000 6.540 3,268.69

213-00002

0245 *MULCH TACKIFIER 2,205.000 1,308.000

LB 0.000 0.00

1.32000 1,308.000 1,726.56

213-00061

0250 *SOIL BINDER 4.900 0.000

ACRE 0.000 0.00

359.04000 0.000 0.00

213-00100

0255 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,336.000 629.300

SY 0.000 0.00

1.31000 629.300 824.38

216-00041

0260 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000

L S 0.000 0.00

2,244.00000 0.000 0.00

250-00100

0265 *HEALTH AND SAFETY OFFICER 160.000 0.000

HOUR 0.000 0.00

61.20000 0.000 0.00

250-00110

0270 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

16.45000 0.000 0.00

304-06000
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0271 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COURSE 
(CLASS 6)

3,411.000 3,411.000

CY 0.000 0.00

16.45000 3,411.000 56,110.95

304-06007

0275 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 0.000

TON 0.000 0.00

138.82000 0.000 0.00

403-00720

0280 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 6,218.000 0.000

TON 0.000 0.00

37.86000 0.000 0.00

403-33841

0285 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,458.000 0.000

TON 0.000 0.00

39.73000 0.000 0.00

403-33871

0290 *HOT POURED JOINT AND CRACK SEALANT 6.000 0.000

TON 0.000 0.00

2,970.00000 0.000 0.00

408-01000

0295 EMULSIFIED ASPHALT (SLOW-SETTING) 4,819.000 0.000

GAL 0.000 0.00

3.06000 0.000 0.00

411-10255

0300 *CONCRETE PAVEMENT (11-1/2 INCH) 200.000 0.000

SY 0.000 0.00

51.00000 0.000 0.00

412-01150

0305 *CONCRETE PAVEMENT (13 INCH) 18,177.200 17,632.000

SY 545.200 21,137.40

38.77000 18,177.200 704,730.04

412-01300

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 18.000 0.000

SY 0.000 0.00

15.30000 0.000 0.00

420-00101

0315 *DRILLED CAISSON (30 INCH) 40.000 0.000

LF 0.000 0.00

99.96000 0.000 0.00

503-00030

0320 *DRILLED CAISSON (42 INCH) 40.000 40.000

LF 0.000 0.00

249.90000 40.000 9,996.00

503-00042
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *DRILLED CAISSON (48 INCH) 64.000 0.000

LF 0.000 0.00

275.40000 0.000 0.00

503-00048

0330 *DRILLED CAISSON (54 INCH) 280.000 0.000

LF 0.000 0.00

331.50000 0.000 0.00

503-00054

0335 *RIPRAP (9 INCH) 6.000 0.000

CY 0.000 0.00

106.08000 0.000 0.00

506-00209

0340 CONCRETE SLOPE AND DITCH PAVING 84.000 12.600

CY 0.000 0.00

430.00000 12.600 5,418.00

507-00000

0345 *STRUCTURAL CONCRETE COATING 24,156.000 0.000

SF 0.000 0.00

0.35000 0.000 0.00

601-40301

0350 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,112.000 714.000

LF 0.000 0.00

26.52000 714.000 18,935.28

603-01185

0355 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 887.000 842.000

LF 0.000 0.00

31.62000 842.000 26,624.04

603-01245

0360 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 875.000 862.000

LF 0.000 0.00

42.84000 862.000 36,928.08

603-01305

0365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000

LF 0.000 0.00

57.12000 56.000 3,198.72

603-01365

0370 *18 INCH REINFORCED CONCRETE END SECTION 3.000 2.000

EACH 0.000 0.00

504.90000 2.000 1,009.80

603-05018

0375 *24 INCH REINFORCED CONCRETE END SECTION 2.000 1.000

EACH 0.000 0.00

1,075.08000 1.000 1,075.08

603-05024
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PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

738.48000 1.000 738.48

603-05030

0385 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000

LF 0.000 0.00

423.30000 0.000 0.00

603-07240

0390 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 80.000 80.000

LF 0.000 0.00

877.20000 80.000 70,176.00

603-07360

0395 *INLET TYPE C (5 FOOT) 6.000 6.000

EACH 0.000 0.00

1,535.10000 6.000 9,210.60

604-00305

0400 *INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,749.30000 1.000 1,749.30

604-00310

0405 *VANE GRATE INLET (DOUBLE) (5 FOOT) 8.000 3.000

EACH 0.000 0.00

2,351.10000 3.000 7,053.30

604-26005

0410 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 3.550

EACH 0.000 0.00

3,031.44000 3.550 10,761.61

604-26010

0415 *MANHOLE SLAB BASE (10 FOOT) 5.000 4.000

EACH 0.000 0.00

4,177.92000 4.000 16,711.68

604-30010

0420 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000

EACH 0.000 0.00

4,177.92000 1.000 4,177.92

604-30015

0425 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 13.000 11.000

EACH 1.000 2,635.68

2,635.68000 12.000 31,628.16

604-39050

0430 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,075.000 0.000

LF 0.000 0.00

11.99000 0.000 0.00

606-00301
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 GUARDRAIL TYPE 7 (STYLE CA) 315.000 0.000

LF 0.000 0.00

25.00000 0.000 0.00

606-00710

0440 GUARDRAIL TYPE 7 (STYLE CC) 1,019.000 1,019.000

LF 0.000 0.00

27.76000 1,019.000 28,287.44

606-00720

0445 GUARDRAIL TYPE 7 (STYLE CC-HOV) 1,078.000 337.000

LF 0.000 0.00

41.50000 337.000 13,985.50

606-00726

0450 GUARDRAIL TYPE 7 (STYLE CD) 630.000 339.000

LF 0.000 0.00

28.90000 339.000 9,797.10

606-00730

0455 GUARDRAIL TYPE 7 (STYLE CE) 1,437.000 270.000

LF 0.000 0.00

41.28000 270.000 11,145.60

606-00740

0460 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 3,759.000 0.000

LF 0.000 0.00

24.36000 0.000 0.00

606-00747

0465 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

469.20000 0.000 0.00

606-01340

0470 *TRANSITION TYPE 3G 6.000 0.000

EACH 0.000 0.00

770.10000 0.000 0.00

606-01370

0475 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000

EACH 0.000 0.00

1,178.10000 0.000 0.00

606-02001

0480 *FENCE (TEMPORARY) 340.000 0.000

LF 0.000 0.00

4.85000 0.000 0.00

607-11580

0485 *FENCE CHAIN LINK (72 INCH) 230.000 0.000

LF 0.000 0.00

13.26000 0.000 0.00

607-53172
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *VEHICLE GATE 1.000 0.000

EACH 0.000 0.00

7,526.58000 0.000 0.00

607-60610

0495 *HOV GATE 10.000 0.000

EACH 0.000 0.00

23,521.20000 0.000 0.00

607-60630

0500 *DELINEATOR (TYPE I) 102.000 0.000

EACH 0.000 0.00

13.26000 0.000 0.00

612-00001

0505 *DELINEATOR (TYPE II) 26.000 0.000

EACH 0.000 0.00

14.28000 0.000 0.00

612-00002

0510 *INSTALL MARKER 50.000 0.000

EACH 0.000 0.00

216.24000 0.000 0.00

612-15000

0515 *2 INCH ELECTRICAL CONDUIT 600.000 103.000

LF 0.000 0.00

11.22000 103.000 1,155.66

613-00200

0520 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,328.000 44,328.000

LF 0.000 0.00

4.59000 44,328.000 203,465.52

613-00201

0525 *3 INCH ELECTRICAL CONDUIT 1,500.000 372.000

LF 0.000 0.00

5.87000 372.000 2,183.64

613-00300

0530 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 78,890.000 62,192.000

LF 0.000 0.00

3.57000 62,192.000 222,025.44

613-01200

0535 *PULL BOX (SPECIAL) 1.000 0.000

EACH 0.000 0.00

623.22000 0.000 0.00

613-07000

0540 *PULL BOX (24"X36"X18") 35.000 17.000

EACH 0.000 0.00

623.22000 17.000 10,594.74

613-07034
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PCN: 13344-BID ESTIMATE RUN

PROJECT: IM 0253-168 ESTIMATE NO: 0007
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 13.125

EACH 0.000 0.00

240.00000 13.125 3,150.00

0545 *LIGHT STANDARD STEEL (40 FOOT) 4.000 0.000

EACH 0.000 0.00

2,441.88000 0.000 0.00

613-32400

0550 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000

EACH 0.000 0.00

18,507.90000 0.000 0.00

613-35120

0555 *CONCRETE FOUNDATION PAD 7.000 1.000

EACH 0.000 0.00

657.90000 1.000 657.90

613-40000

0560 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 48.000 48.000

LF 0.000 0.00

353.94000 48.000 16,989.12

613-45048

0565 *LOWERING DEVICE 0.000 0.000

EACH 0.000 0.00

5,341.74000 0.000 0.00

613-50000

0570 *LIGHTING CONTROL CENTER 0.000 0.000

EACH 0.000 0.00

3,808.68000 0.000 0.00

613-50100

0575 *SECONDARY SERVICE PEDESTAL 0.000 0.000

EACH 0.000 0.00

429.42000 0.000 0.00

613-50150

0580 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000

EACH 0.000 0.00

962.88000 6.000 5,777.28

613-70250

0585 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 0.000

EACH 0.000 0.00

376.38000 0.000 0.00

613-70400
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0590 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000

EACH 0.000 0.00

743.58000 0.000 0.00

613-71000

0595 *SIGN PANEL (CLASS I) 16.000 0.000

SF 0.000 0.00

18.36000 0.000 0.00

614-00011

0600 *SIGN PANEL (CLASS II) 732.000 0.000

SF 0.000 0.00

18.36000 0.000 0.00

614-00012

0605 *SIGN PANEL (CLASS III) 1,561.000 0.000

SF 126.500 2,322.54

18.36000 126.500 2,322.54

614-00013

0610 *STEEL SIGN POST (U-2) 10.000 0.000

LF 0.000 0.00

15.30000 0.000 0.00

614-00200

0615 *STEEL SIGN POST (S 3X5.7) 28.000 0.000

LF 0.000 0.00

16.32000 0.000 0.00

614-00357

0620 *STEEL SIGN POST (S 3X7.5) 22.000 0.000

LF 0.000 0.00

16.32000 0.000 0.00

614-00375

0625 *STEEL SIGN POST (S 4X7.7) 54.000 0.000

LF 0.000 0.00

18.36000 0.000 0.00

614-00477

0630 *STEEL SIGN POST (S 5X10) 12.000 0.000

LF 0.000 0.00

18.36000 0.000 0.00

614-00510

0635 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 167.000 0.000

LF 0.000 0.00

26.52000 0.000 0.00

614-01582

0640 *OVERPASS MOUNTED SIGN BRACKET 1.000 0.000

EACH 0.000 0.00

8,452.74000 0.000 0.00

614-10015
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0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 1.000

EACH 0.000 0.00

404.00000 1.000 404.00

0645 *VARIABLE MESSAGE SIGN 4.000 0.000

EACH 0.000 0.00

166,062.12000 0.000 0.00

614-10120

0650 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

17,600.10000 0.000 0.00

614-32000

0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 
MONOTUBE

2.000

EACH 0.000 0.00

404.00000 2.000 808.00

0650 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000

EACH 0.000 0.00

2,050.00000 1.000 2,050.00

0655 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

23,038.74000 0.000 0.00

614-41600

0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16" 
MONOTUBE

3.000

EACH 0.000 0.00

404.00000 3.000 1,212.00

0655 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

0660 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000

EACH 0.000 0.00

34,462.74000 0.000 0.00

614-42000

0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20" 
MONOTUBE

3.000

EACH 0.000 0.00

404.00000 3.000 1,212.00

0660 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000

EACH 0.000 0.00

2,450.00000 1.000 2,450.00



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13344-BID ESTIMATE RUN 05/17/2004

PROJECT: IM 0253-168 ESTIMATE NO: 0007 11:24:29

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 4.000 0.000

EACH 0.000 0.00

47,078.10000 0.000 0.00

614-42400

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000

EACH 0.000 0.00

3,200.00000 0.000 0.00

0665 MATERIAL ALLOWANCE ANCHOR BOLTS 4.000

EACH 0.000 0.00

3,200.00000 4.000 12,800.00

0670 *TRAFFIC SIGNAL CONTROLLER CABINET 4.000 0.000

EACH 0.000 0.00

28,300.92000 0.000 0.00

614-72855

0675 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 193.000 193.000

LF 0.000 0.00

15.56000 193.000 3,003.08

614-72871

0680 *LOOP DETECTOR WIRE 2,583.000 0.000

LF 0.000 0.00

2.65000 0.000 0.00

614-72875

0685 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 0.000

EACH 0.000 0.00

935.34000 0.000 0.00

614-72878

0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 
TY) ( 4 CHAN

9.000

EACH 0.000 0.00

703.50000 9.000 6,331.50

0690 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 2.000 0.000

EACH 0.000 0.00

28,509.00000 0.000 0.00

614-85125

0695 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 0.000

EACH 0.000 0.00

6,528.00000 0.000 0.00

614-86240

0700 *OPTICAL TRANSCEIVER 13.000 0.000

EACH 0.000 0.00

7,204.26000 0.000 0.00

614-87020
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0705 *VIDEO OPTICAL TRANSCEIVER 12.000 0.000

EACH 0.000 0.00

2,622.42000 0.000 0.00

614-87028

0710 *CLOSED CIRCUIT TELEVISION 6.000 0.000

EACH 0.000 0.00

3,089.58000 0.000 0.00

614-87320

0715 *CLOSED CIRCUIT TELEVISION POLE 3.000 0.000

EACH 0.000 0.00

11,941.14000 0.000 0.00

614-87325

0720 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

4,112.64000 0.000 0.00

614-87350

0725 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 7,800.000 0.000

LF 0.000 0.00

2.70000 0.000 0.00

614-87406

0730 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 22,000.000 0.000

LF 18,400.000 69,368.00

3.77000 18,400.000 69,368.00

614-87496

0735 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 3,500.000 0.000

LF 0.000 0.00

5.71000 0.000 0.00

614-87498

0740 DETOUR PAVEMENT 1,203.510 1,203.510

SY 0.000 0.00

23.65000 1,203.510 28,463.01

621-00450

0745 *CONSTRUCTION SURVEYING 1.000 0.669

L S 0.008 410.28

51,285.00000 0.677 34,719.95

625-00000

0746 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 24.000 24.000

HOUR 0.000 0.00

100.00000 24.000 2,400.00

625-00001

0750 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

229,744.00000 0.600 137,846.40

626-00000
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0755 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

1,000.00000 0.500 500.00

626-01000

0760 *THERMOPLASTIC PAVEMENT MARKING 16,874.000 0.000

SF 0.000 0.00

1.22000 0.000 0.00

627-00002

0765 *EPOXY PAVEMENT MARKING 177.000 0.000

GAL 0.000 0.00

71.40000 0.000 0.00

627-00005

0770 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,320.000 228.200

GAL 0.000 0.00

30.60000 228.200 6,982.92

627-00012

0775 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 563.000 0.000

SF 0.000 0.00

9.18000 0.000 0.00

627-01000

0780 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 5,687.000 0.000

SF 0.000 0.00

9.18000 0.000 0.00

627-03000

0785 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

168.000 0.000

SF 0.000 0.00

12.75000 0.000 0.00

627-30325

0790 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

100.000 0.000

SF 0.000 0.00

10.20000 0.000 0.00

627-30330

0795 *FLAGGING 1,000.000 767.000

HOUR 11.500 222.87

19.38000 778.500 15,087.33

630-00000

0800 *UNIFORMED TRAFFIC CONTROL 1,000.000 12.000

HOUR 0.000 0.00

45.90000 12.000 550.80

630-00003

0805 *TRAFFIC CONTROL VEHICLE 2.000 1.000

EACH 0.000 0.00

2,550.00000 1.000 2,550.00

630-00004
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0810 *TRAFFIC CONTROL INSPECTION 105.000 75.000

DAY 30.000 1,530.00

51.00000 105.000 5,355.00

630-00007

0815 *TRAFFIC CONTROL MANAGEMENT 235.000 118.000

DAY 5.000 1,734.00

346.80000 123.000 42,656.40

630-00012

0820 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

969.00000 2.000 1,938.00

630-80001

0825 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 1.000

EACH 0.000 0.00

306.00000 1.000 306.00

630-80337

0830 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 15.000 7.500

EACH 0.000 0.00

61.20000 7.500 459.00

630-80341

0835 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 26.500

EACH 0.000 0.00

102.00000 26.500 2,703.00

630-80342

0840 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 3.000

EACH 0.000 0.00

204.00000 3.000 612.00

630-80343

0845 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 462.000 112.000

SF 0.000 0.00

19.38000 112.000 2,170.56

630-80344

0850 *PORTABLE MESSAGE SIGN PANEL 5.000 1.500

EACH 0.000 0.00

9,180.00000 1.500 13,770.00

630-80355

0855 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,122.00000 1.000 1,122.00

630-80358

0860 *DRUM CHANNELIZING DEVICE 400.000 92.500

EACH 0.000 0.00

61.20000 92.500 5,661.00

630-80360
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0865 CONCRETE BARRIER (TEMPORARY) 7,938.000 2,482.000

LF 0.000 0.00

4.00000 2,482.000 9,928.00

630-80370

0870 *TRAFFIC CONE 400.000 175.000

EACH 0.000 0.00

8.16000 175.000 1,428.00

630-80380

0875 *MOBILE PAVEMENT MARKING ZONE 5.000 3.000

DAY 0.000 0.00

510.00000 3.000 1,530.00

630-80520

0880 IMPACT ATTENUATOR (TEMPORARY) 8.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

630-85010

0885 F/A MINOR CONTRACT REVISIONS 600,000.010 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0890 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0895 F/A CONCRETE INCENTIVE PAYMENT 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

0900 F/A ON-THE-JOB TRAINEE 9,216.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0905 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 1,032.000

F A 112.800 112.80

1.00000 1,144.800 1,144.80

700-70022

0910 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) 30,000.000 0.000

F A -5,936.780 -5,936.78

1.00000 -5,936.780 -5,936.78

700-70025

0915 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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0920 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

0925 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70072

0930 F/A LANDSCAPING (RESTORATION) 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0935 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

0955 *WIRING 1.000 0.000

L S 0.000 0.00

23,552.82000 0.000 0.00

613-10000

0960 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL 
CONDUIT FOR HOT LANES

10,728.000 10,728.000

LF 0.000 0.00

3.57000 10,728.000 38,298.96

613-01200

0965 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECTRICAL 
CONDUIT FOR HOT LANES

7,052.000 7,052.000

LF 0.000 0.00

4.59000 7,052.000 32,368.68

613-00201

0970 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 
CONCRETE PAVEMENT

16,646.200 16,646.200

SY 0.000 0.00

1.47000 16,646.200 24,469.91

900-00022

0975 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 152.000 152.000

LF 0.000 0.00

26.52000 152.000 4,031.04

210-02018

0980 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITCH 
PAVING (REINFORCED)

67.200 67.200

CY 0.000 0.00

446.95000 67.200 30,035.04

507-00100

0985 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 5.000 5.000

EACH 0.000 0.00

511.84000 5.000 2,559.20

900-00007
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0990 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 108.000 0.000

LF 108.000 641.52

5.94000 108.000 641.52

900-00012

0995 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 1.000 1.000

L S 0.000 0.00

5,666.30000 1.000 5,666.30

900-00014

1000 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND
TESTING

0.000 0.000

L S 0.000 0.00

25,140.92000 0.000 0.00

614-10320

1005 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 
FOOTING

0.950 0.000

L S 0.950 11,970.00

12,600.00000 0.950 11,970.00

900-00014

1010 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRETE 
PIER COLUMN AND FOOTING

1.000 0.000

L S 1.000 5,986.45

5,986.45000 1.000 5,986.45

900-00014

CAT 0200 $120,623.87 2,479,191.53CURRENT AMT 6,950,665.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0940 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,200.00000 1.000 12,200.00

620-00002

0945 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00012

0950 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 21,200.00CURRENT AMT 21,200.00 $$

PROJECT TOTAL 120,623.87 $ 2,500,391.53CURRENT AMT 6,971,865.35 $$


